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Minutes of the 97" CSMC Meeting for UIG Component of JnNURM held at
11.00 am on 21* June , 2011

The 97™ CSMC Meeting was held on 21.06.2011 under the Chairmanship of Secretary
(Urban Development), Govt. of India. The list of participants is annexed.

I Approval of new project

A. Goa : The Representative from the State made a brief presentation on the new
project proposed to be taken up by Panaji Municipal Corporation. This will be the first
project taken up by the State under INNURM. Neither the allocation made for the State by
Planning Commission nor has the Additional Funding been utilized by the State. Panaji is the
enly Mission City from the State.

Project Rationale: Goa is one of the smallest states in the country. Tourism is one of the key
contributors to the economy of the State. More than 25 lakh tourists visit the State every
year and Tertiary sector (involving trade, hotels, restaurants, communication, finance, real
estate and other services) contribute about 50% to GSDP of the State. Character of the
historic precincts in the City has been dituted with fast moving traffic and parking. Also, better
amenities around the tourist spots can generate increased visitors and enhance revenue potential.
Hence, Panzji Municipal Corporation has proposed to undertzke the project — “Heritage
Conservation for the City of Panaji”. The different components to be taken up under this project are
as follows:

Redevelopment of Precinct of Church Square

Conservation of Cabo Fort

Restoration of our Lady of Ajuda Church and Restoration & Adaptive Reuse of Health Centre
Conservation of Cistern

Restoration and Adaptive Reuse of Masano de Amorim

Development of Azad Maidan

mTmon®pE

The project is to be completed by March 2012.
The CSMC approved the following project for the city of Panaji

(Rs. in lakh)
'SI. | Name of | Name of Project Approved | % share | Central First

No | City & Project of Share instaliment
State Cost Centre (ACA) to be

' released

1 Panaji, Heritage  Conservation 362.25 B0% 289.80 72.45

Goa for the City of Panaji
B. Andhra Pradesh: The Representative from Greater Hyderabad Municipal

Corporation (GHMC) gave a brief presentation about the new project which it is taking up —

“Implementation

of e-governance

application

in

Greater

Hyderabad Municipal
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Corporation”. The project intends to strengthen governance and broaden the public
participation by leveraging ICT opportunities for sustained improvement. GHMC already has
introduced individual eGovernance modules and now this project it intends to integrate all
the modules. The Citizen will be able to access the services at kiosks. Andhra Pradesh
already has developed a State level solution through “Suvidha” project and this system
developed by GHMC will be initially a standalone project but will be later merged into the
State level System. The project will significantly improve the Quality of Services provided by
Corporation of Greater Hyderabad and the level of services proposed to be provided
adheres to the benchmarked standards. The project will be implemented in one year.

The CSMC approved the project for an amount of Rs.1271.16 lakh subject to the following
conditions:

a. GHMC will submit a printed copy of the DPR duly approved and signed by SLSC.
GHMC will meet the provisions for the inclusion of UID numbers in the database.
GHMC adopts open tendering process for procurement of hardware and other items
in the DPR.

d. E-Governance data standards shall be adopted in the development of proposed IT
systems for interoperability

e. GHMC shall take up third party quality control, security audit of the IT systems by
STQC or by any firm from the empanelled list approved by the CERT, DIT, Gol hefore
going live.

f.  GHMC shall deliver the citizen services through internet and Urban CSC.

g Monitoring and Evaluation of the project should be conducted through an
independent professional agency.

h. The SLNA shall monitor the compliance of above conditions.

. GHMC must abide by all the subsequent guidelines and directives by the MoUD, Gol
in execution of this project. '

(Rs. in lakh)
SI. | Name of | Name of Project Approved | % share | Central | First
No | City & Project of Share Installme
State ' Cost - Centre (ACA) nt to be
: released
1 Hyderabad, | Implementation of 1271.16 35% 444.90 111.22
Andhra e-governance application
Pradesh in  Greater Hyderabad
Municipal Corporation
1. Approval of Revised DPR
a. Mysore: Initially the project - Upgradation of Outer Ring Road at Mysore was

approved by CSMC held on 15.02.2008 and the approved cost was Rs. 21902.47 lakh. This
project was for upgradation of Ring Road for a stretch of 32.21 km. At that time the
remaining stretch of 3.3km of Ring Road was not proposed as the land acquisition for the
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same was not done. Now the land acquisition has been completed for the balance stretch of
9.3 km also and hence Mysore Urban Development Authority has proposed to take up the
entire stretch of Ring Road e 41.52 km. MUDA also wants to take up the service roads
which was part of the originally approved DPR later from its own funds.

The CSMC approved the Revised DPR with following conditions:

a) The Action Plan for Development of Service Roads along the entire stretch of ORR,
necessary facilities for pedestrians and Grade Separators at the key junction points
along with the financing arrangement should be provided before claiming 4"
installment for this project.

b) Even though the project is approved for the cost of Rs.23951.00 lakh, ACA is

restricted to Rs. 17521.98 lakh.

The Revised DPR is approved as follows:

(Rs. in lakh)
Name of the | Name of the Project Original Original | Revised Revised
city and State Approved | Central Approved | Central
Cost Share Cost Share
{ ACA)} { ACA)
Mysore, Upgradation of Quter 21902.47 | 17521.98 | 23951.00 | 17521.98
Karnataka Ring Road at Mysore
b. Bhopal: The Bus Rapid System Project for Bhopal was initially approved in the 14"

CSMC meeting held on 10™ November, 2006 and the approved cost was Rs. 23776.00 lakh.
Four Corridors with a total length of 39.27 km was initially proposed. As per the revised
proposal, the total length of the BRT corridor will be 42.19 km. The length has to be
increased to provide connectivity to the proposed bus terminals at both the ends.
Moreover, at some places flexible pavement has been proposed instead of rigid pavement
and 30 m ROW has been proposed in some stretches instead of 60 m ROW. Flyover is to be
built at Moti Magsjid junction instead of Roshanpura junction. The cost of the project as per
Revised DPR is Rs.24712.00 lakh.

The CSMC approved the Revised DPR as follows with a condition that the ACA will remain

the same:

(Rs. in lakh)

Name of | Name of the Project Original Original | Revised Revised
the city Approved | Central Approved | Central
and State Cost Share Cost Share

( ACA) ( ACA)
Bhopal, Pilot Corridor {New Market to | 23776.00 | 11888.00 | 24712.00 | 11888.00
Madhya | University) for Bus Rapid
Pradesh | Transit System
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¢. Allahabad: The project — Sewerage System of Allahabad City(Zone D} Phase [ was initially
approved by 68" CSMC Meeting held on 13™ Feb. 2009 for a cost of Rs.355.98 crore. The
redesign of the sewerage system has been done in totality considering the ground levels,
natural gradient of the area, contributing population to sewerage network. Change in type
of bedding from fully cement concrete to coarse sand/ cement concrete bedding as per
actual deéign and variation in depth has been done in this revised DPR. The reduction of
depth and diameter of sewers in certain has brought around a cost saving of around Rs.
17.72 crore. The cost has been revised to Rs.338.26 crore. Necessary variation in design, as
per technical requirement, has been effected in the implementation of project without
making any change in scope of work of the approved DPR.

The CSMC approved the Revised DPR as follows

(Rs. in fakh)
Name of the Name of the Project Qriginal Original | Revised Revised
city and State Approved | Central | Approved | Central
Cost . Share Cost Share
- ( Aca) ( ACA)
Allahabad, Sewerage System of 35588.00 | 17799.00 | 33826.00 | 16913.00
Uttar Pradesh | Allahabad City(Zone D) '
Phase |

ifl. Release of installments for projects:

A, Andhra Pradesh

Hyderabad

The representative from HMWSSB  presented the status of the implementation of the
project- “Grid Improvement Works — Building Additional Storage Facilities on North of
Musi” for which release of 3™ instaliment was requested for. It was informed that the
project entails construction of 7 Reservoirs of which the work of construction of 6.
Reservoirs has already been completed. The work of construction of the 7™ Reservoir has
just begun and it will be completed by Dec.2011.

The CSMC approved the release of 3" installment for the project from the city

(Rs. in lakh}
SI. | Name of Name of Project Approved | Central | Installm | Amount to be
No | City & Cost Share ent’ released after
State ' amount | deduction of 10%
' asked of total ACA
. for
1 Hyderabad, | Grid Improvement Works | 2981.00 1043.35 | 260.84 | 156.50
Andhra ~ Building Additional (3rd
Pradesh Storage Facilities on installm
North of Musi ' ent)
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B. Karnataka

(i) Bengaluru

The second installments for the 2 UGD projects implemented by BWSSB namely UGD
System in Kengeri Town and UGD System and Road Restoration in erstwhile R.R.Nagar CMC
were sought. The Representative from BWSSB informed that the works for both the
projects are progressing at good pace. The UGD system in Kengeri Town is implemented in
single package and will be completed by March’2012. The UGD System in R.R.Nagar Town is
implemented in two packages. The CSMC approved the release of 2™ installments for these
two projects implemented by BWSSS.

The fourth instaliments for the 2 TTMC projects implemented by BMTC namely TTMC at
Yeshwantpur and TTMC at Banashankari were sought. The Representative from BMTC
informed that the works of all the 10 TTMCs taken up under JNnNURM have been completed.
Nine TTMCs have already been inaugurated and put into use. The TTMC at Banashankari,
though completed has not been inaugurated due to model code of conduct heing followed

“on account of Municipal Bye Elections being held in this area. The TTMCs have Bus
Terminals, Bus Maintenance Depots, Parking Facilities and other Amenities for Public like
ATMs, Daily Needs Shopping, Citizen Amenity Centres, etc. The CSMC approved the release
of 4™ installments for these two projects implemented by BMTC. The CSMC also instructed
BMTC to submit the Action Plan for taking up other 35 TTMCs proposed to be built in the
City of Bengaluru before claiming 4™ installments for remaining 2 TTMCs.

The proposals for release of 4Y installments for 4 projects under Roads and Flyover
Category implemented by Bruhath Bengaluru Mahanagara Palike were also taken up. The
Representative from BBMP informed that the Underpass at Ring Road ~ Hennur Banaswadi
junction was completed in fanuary, 2010 and since then it has been put into use. The work
of Upgradation of Sidewalks and asphalting of roads surrounding M.G.Road Area was
completed in August 2009.17 Roads whose total length was 24.5 km were taken up under
this project along with the sidewalks_'for easy movement of pedestrians. The Underpass at
Ring Road-Puttenahalli junction was completed in January, 2011 and since then it has been
put into use. The Underpass at Ring Road-Kadirenahalli junction initially faced problems as
the land acquisition consumed a considerable amount of time. The land has been acquired
now and the work is likely to be completed by August, 2011. The CSMC approved the
release of 4™ installment for these four projects implemented by BMTC. The CSMC further
added that henceforth all the Road Projects should provide requisite facilities for the
disabled also on the sidewalks. The same should be duly confirmed while appraising the
project.
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(Rs. in lakh)

Si. | Name of | Name of Project Approv | Central Instaliment Amount
No | City & State ed Cost | Share amount to be
asked for released
after
deduction
of 10% of
. : total ACA
2 Bengaluru, Underground 1876.36 | 656.73 164.18 98.51
Karnataka Drainage Works in (2nd
Kengeri instaliment})
3 Bengaluru, Underground 4153.80 | 1453.83 363.46 218.07
Karnataka Drainage system and {2nd
road restoration for installment)
erstwhile R.R. Nagar '
CMC S
4 Bengaluru, Traffic and Transit | 6131.43 | 2146.18 536.54 321.93
Karnataka Management Centre (4™
at  Yeswantpur Bus installment)
Stand
5 Bengaluru, Construction of TTMC | 222351 | 778.23 194.56 116.73
Karnataka at Banashankari (4™
‘ _ installment)
6 Bengaluru, Upgradation 4361.16 | 1526.41 381.60 228.96
Karnataka sidewalks and ' (a™
asphalting work of installment)
roads surrounding
M.G. Road area.
7 Bengaluru, Construction of | 2543.79 850.33 222.58 222.58*
Karnataka Underpass at Ring (4th
Road - Hennur ihstatlment)
Banaswadi Road
Junction _
8 Bengaluruy, Construction of | 2284.84 | 799.69 199.92 199.92*
Karnataka Underpass at Ring ' (4
Road-Puttenahalli installment)
‘ Junction
9 Bengaluru, Construction of | 2486.90 | 870.42 217.60 217.60*
Karnataka Underpass at Ring (4™
Road-Kaderinahalli Instaliment)
junction

*Note: 10% of total ACA has already been deducted during release of previous installment.
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(ii}) Mysore

The proposal for release of third installment for the Remodeling of Storm Water Drain
Project in Mysore and the proposal for release of second installment for the Up gradation of
Ring Road project in Mysore were taken up for deliberations. The Representative from
Mysore City Corporation which is implementing the Storm Water Drain project informed
that the implementation of the project is being done through 5 packages. 2 packages will be
completed by July, 2011 and the remaining 3 packages will be completed by December,
2011. The Representative from Mysore Urban Development Authority which is
implementing this project informed that the work of all the components of the originally
approved 32.21 km has been undertaken and this will be completed by December, 2011.
The land required for the balance 9.3 km stretch is in the possession of MUDA and works
will be undertaken for this stretch too. The CSMC approved the release of installment for
these two projects. '

Rs. in lakh}
Si. | Name of City | Name of Project Approved | Central Installment | Amount
No | & State Cost Share amount to be
asked for released
after
deduction
of 10% of
total ACA
10 | Mysore, Remodeling of | 38460 10000 2500 2500.00*
Karnataka Storm  Water (3"
Drainage system instaliment)
in Mysore
11 | Mysore, Upgradation of 23951 17521.98 4380.49 2628.30
Karnataka Quter Ring Road (2nd
at Mysore installment)

*Note: 10% of total ACA has already been deducted during release of previous instaliment.

C. Arunachal Pradesh :

ltanagar

The proposals for release of installments for all the three projects approved for the State
were deliberated during the meeting, The Representative from the State informed that for
the project - : “Setting up of Municipal Solid Waste Management in a scientific way for
capital complex”, Civil Development Works and External Electrification is fully completed ,
works for Compost Plant and Handling Equipment are at advanced stage , bids have been
prepared for Collection and Transportation. The project is likely to be completed by
Dec.2011. Al the components of the project -:” Augmentation of Water Supply for ttanagar”
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is in progress and the overall physical progress is 65%. The project is likely to be completed
by March, 2012. In case of the third project —“Improvement and creation of infrastructure
for urban transport including roads and parking lot/spaces at ltanagar”, the work of all the
companents namely Road Improvement, Road Side Drains, Culverts, Footpath, Multistoried
Parking Lots, Interstate Bus Terminal and Truck Terminal is in progress and the overall
physical progress is 44%.

The CSMC approved the release of installments for all the three projects after deducting
10% of the ACA as all the Reforms committed for implementation by this time are yet to be
done.

~ {Rs. in lakh)
SI. | Name of | Name of Project Approved | Central | Installment | Amount
No |City & Cost Share amount to be
State asked for released
after
deduction
of 10% of
total ACA
12 | Itanagar, Setting up of 1194.38 1074.94 268.74 161.24
Arunachal | Municipal Solid Waste (3"
Pradesh Management in a installment)
scientific  way  for
capital complex
13 | Itanagar, Augmentation of | 7725.32 | 6952791 1738.20 1042.92
Arunachal | Water  supply for _ (3™
Pradesh ltanagar .| installment)
14 | ltanagar, Improvement and 9128.50 | 8215.65 2053.91 1232.35
Arunachal | creation of ' (2"
Pradesh infrastructure for installment)
urban transport '
including roads and
parking lot/spaces at
JNNURM Mission city,
Iltanagar
D. Kerala
(i) Kochi

ft was informed that the total expenditure for the Solid Waste Management Project till date
is Rs 31.63 crore. The work of basic Civil Infrastructure and Compost Processing Facility has
been fully completed. The project envisages Solid Waste Management for Municipal
Corporation of Kochi and other local bodies within the Urban Agglomeration of Kochi. Most
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of the Local Bodies are yet to give approval for the individual processing plants. The work of
this project will be accelerated once the approval is given by all the local bodies. The project
is likely to be completed by March, 2012.

As for the Water Supply Project implemented by Kerala Water Aut'hority, nine out of twelve
packages have been tendered. The project involves augmentation of 100 MLD water to be
supplied to the Areas within Kochi Municipal Corporation and 4 other Panchayaths within
Kochi UA. There has been problems regarding land acquisition and the same is being sorted
out. Land is likely to be acquired within next 40 days. Funds also have been earmarked for
land acquisition. The project is likely to be completed by March, 2012.

The CSMC approved the release of installment for these 2 projects after deducﬁng 10% of
the ACA as all the Reforms committed for implementation by this time are yet to be done.

{Rs. in lakh)
Sl. | Name Name of Project Approved | Central Installment | Amount to be
No | of City Cost Share amount released after
& State asked for deduction of
10% of total
ACA
15 | Kochi, Solid Waste | 8812.00 4406.00 1101.50 660.90
Kerala | Management for (3™
Kochi installment)
16 | Kochi, Water Supply | 20117.00 | 10058.50 2514.63 1508.78
Kerala | System to Kochi (2nd
Part | installment)

(ii) Thifuvananthapuram

The State Representative informed that the procurement of vehicles and equipments has
been completed and they are put into use. Works for other components such as Lecheate
Treatment Plant, Landfill site are in progress and the project will be fully completed by
December, 2011.

The CSMC approved the release of 2™ installment for this project after deducting 10% of
the ACA as all the Reforms committed for implementation by this time are yet to be done .
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(Rs. in lakh)

SI. | Name of | Name of | Approved | Central Installment | Amount to
No | City & | Project Cost Share amount be released
State asked for after

deduction of
10% of total
ACA
17 | Thiruvanan | Solid Waste | 2456.00 1964.80 491.20 294.72
thapuram, | Management in (2"
Kerala Thiruvananthap A installment)
uram
E. Madhya Pradesh
(i) indore

The State Representative informed that the Road Over Bridge at Juni Indore Railway
Crossing in Indore City has been completed and put into use. The CSMC approved the
release of 4" instaliment for the project after deducting 10% of the ACA as all the Reforms
committed for implementation by this time are yet to be done..

_ _ (Rs. in lakh)
5l. Name of | Name of Project Approved | Central | Installment | Amount to
No City & Cost Share amount be released
State asked for after
deduction of
110% of total
ACA
18 Indore, ReB at Juni Indore £31.00 315.50 78.88 47.33
| Madhya | Railway Crossing, { 4th
Pradesh | Indore city instaliment)
(ii) Bhopal

It was informed that all the encroachments have been removed to facilitate implementation
of this project. The works of Bus Terminals and Depots also have been taken up
simultaneously. The project is likely to be completed by December 2011. The Reforms
pertaining to Urban Transport have also been taken up. The drafts of Advertising and
Parking Policy have been prepared. The draft bill for establishment of UMTA will be
prepared by August, 2011. Discussions are going on with the concerned department to
revoke the decision of reducing the FAR along MRTS corridor and instead increase the FAR
in this corridor. The CSMC approved the simultaneous release of both 2™ and 3™
installment for the project after deducting 10% of the ACA as all the Reforms committed for
implementation by this time are yet to be done..
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(Rs. in lakh)

SI. | Name of | Name of Project Approved | Central Installment | Amount
No | City & Cost Share amount to be
State asked for released
after
deduction
of 10% of
total ACA
19 | Bhopal, Pitot Corridor (New | 24712.00 | 11888.00 5944.00 475520
Madhya | Market to University) ‘ (2™ & 3rd
Pradesh | for Bus Rapid Transit installment)
System

F. Maharashtra

{i}) Nanded: The proposal for release of installments for four projects from the city, two
each from Water Supply and Sewerage Sector were taken up for deliberations by CSMC.

It was informed that in the Project — “Sewerage System in North Nanded Zone {” — 355 km
out of 70 km of sewerage collection system has been completed, the pumping station has
been completed up to ground level and the work of formation of ponds has been
completed for STP. The equipments for STP have been procured and works for primary
treatment plant is in progress. The project is likely to be completed by March, 2012. In case
of the Project ~ “Sewerage System in North Nanded Zone 1" — 27 km out of 83 km of
sewerage collection system has been completed, the pumping station has been completed
up to ground level and the work of formation of ponds has been completed for STP. The
equipments for STP have been procured and works for primary treatment plant is in
progress. The project is likely to be completed by March, 2012.

In case of Sewerage Projects taken up in the city it was informed that instead of 3 separate
STPs initially proposed, due to land acquisition problems, only one STP is being built on the
land belonging to Nanded-Waghela Municipal Corporation. The CSMC instructed that
before release of 4™ installment for all these three concerned sewerage projects, revised
DPRs should be submitted and the same will be appraised by CPHEEO.

The Water Supply Project catering to the Northern Part of the city is completed except for
Road Restoration Works in some parts. The Water Supply Project catering to the Southern
Part of the City involves construction of five elevated reservoirs. The contract for carrying
out one package consisting of two elevated reservoirs had to be terminated due to slow
progress. This project is likely to be completed by March,2012. It was also informed that as
per the policy of Govt. of Maharashtra, Volumetric Pricing will be introduced for Water

Supply.

Page 110f21



The CSMC approved the release of instaliments for these four projects.

{Rs. in fakh)
SI. | Name of City | Name of Project Approved | Central | Installment | Amount
No | & State Cost Share amount to be
asked for released
20 | Nanded, Sewerage System | 4025.00 3220.00 805.00 205.00
Maharashtra | in North Nanded- (3rd
Zone-| installment)
21 | Nanded, Sewerage System | 4889.00 | 3911.20 977.80 977.80
Maharashtra | in North Nanded- ' (3rd '
Zone-|| installment)
22 | Nanded, Improvement to | 9087.00 7269.60 1817.30 1817.30
Maharashtra | water supply in (4"
North Nanded installment)
23 | Nanded, Water Supply for| 4945.00 | 3956.00 989.00 989.00
Maharashtra | Nanded (South) (4
installment)
{ii) Nagpur : The Representative from the City informed that the city derived many

advantages by implementing the energy audit project of water supply system .40 MLD
extra water is being supplied just by improvement in system efficiency and it has also
brought in energy savings amounting to Rs.4.37 crore per annum. A Real time Central
Monitoring System has been introduced for Water Distribution System. This initiative also
won NUWA-2009 Award in Technical Innovations category.

The CSMC approved the release of 4™ installment for the project after deducting 10% of
the ACA as all the Reforms committed for implementation by this time are yet to be done.
The CSMC commended the initiative undertaken by Nagpur Municipal Corporation and
asked it to document it so that the same can be uploaded on “PEARL” website so that other
cities can undertake such an initiative.

(Rs. in lakh)
Si. | Name of | Name of Project Approved | Central | Installment | Amount to
No | City & State Cost Share amount be released
asked for | after
deduction
of 10% of
total ACA
24 | Nagpur, Energy Audit i 2503.62 | 1251.81 312.85 187.77
Maharashtra | Projects for Water (4"
Supply installment)
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(iif) Nashik : The Representative from the City informed that the project : “Godavari
River Front Development, Ghat Improvement and beautification” is divided into 14
packages of which 12 packages have already been awarded and work is in progress. The
work for 2 packages are yet to be tendered. The project consists of development of roads,
ghats and gardens along the Godavari River.

The CSMC approved the release of 2™ instaliment for the project.

{Rs. in lakh)
Si. | Name of | Name of Project Approved | Central | Installment | Amount
No | City & State Cost Share amount to be
asked for released
25 | Nashik, Godavari River front 5805.00 2502.50 725.63 725.63
Maharashtra | Development, Ghat {2
Improvement  and installment)
beautification

{iv) Pimpri Chinchwad — Pune UA : The Representative from the City informed that the
implementation of sewerage system in Pimpri-Chinchwad is in advanced stage . The works
of all the components — Collection System, Conveyance System and STP are in progress and
the project is likely to be completed by March’2012. In case of the Water Supply Phase 1
Project 67.48 km of pipeline out of 85 km has already been laid. The work of sump and
pumping main is 80% complete and the work of construction of 8 Elevated Service
Reservoirs are in advanced stage. The work pertaining to SCADA has already been
completed. The project is likely to be completed by March, 2012.

Regarding the project : “BRTS Corridor-Nashik Phata to Wakad (Trunk Route No.9)-PCMC”,
it was informed that the works for all the three components namely- Construction of flyover
at Nashik Phata, Construction of BRTS Road from Nashik Phata Flyover approach to Kaspate
Vasthi and Construction of BRTS Road from Kaspate Vasthi to Wakad {Westerly Bypass) is
going on at rapid pace. The project is likely to be completed by March, 2012.

The CSMC approved the release of instaliments for these three projects after deducting
10% of the ACA as all the Reforms committed for implementation by this time are yet to be
done.

‘ {Rs. in lakh)
5l. | Name of City | Name of Project | Approved | Central | Installment | Amount to
No | & State Cost Share amount be released
asked for after
deduction of
10% of total
ACA
26 | Pune, ' Sewerage 12070.45 | 6035.23 1508.81 905.28
Maharashtra | System (Phase- (4™
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i)y for  Pimpri installment)
Chinchwad
Municipal -
Corporation
27 | Pune, ' Water supply 13511.82 | 6755.91 1688.98 1013.39
Maharashtra | phase - Ii (4™
installment)
28 | Pune, BRTS Corridor- | 20682.00 | 8272.80 2068.20 1240.92
Maharashtra | Nashik Phata to (2"
Wakad  (Trunk installment)
Route No.9)-
PCMC

G. Tamil Nadu
Chennai

The proposals for release of installments for three projects from the city were deliberated
upon by the CSMC. The Representative from the State informed that for the project —
“Nesapakkam-54 MLD Sewerage Treatment Plant”, work for majority of the components
namely Balancing Tank, Primary Clarifier, Aeration Tank, Secondary Clarifier, Digesters, Gas
Holding Tank is being carried out and the project is likely to be completed by January’2012.

The work for the project — “Construction of High Level bridge, Adyar River at Alandur Road,
Chennai” was completed in October, 2009 and has been put into use since then. in case of
the project — “Improvement of water supply to Maduravoil”, the work of ali the four
overhead tanks is going on and the distribution pipeline is compiéted for 59.5 km out of the
total line of 93.736 km. This project is likely to be completed by December, 2011.

The CSMC approved the release of instalments for these three projects after deducting
10% of the ACA as all the Reforms committed for implementation by this time are yet to be
done

{Rs. in lakh)
SI. | Name of  Name of Project | Approved | Central | Installme | Amount to be
No | City & State Cost Share nt released after

amount deduction of
asked for | 10% of total

ACA
29 | Chennai, | Nesapakkam-54 5457.00 | 1909.95 | 477.49 286.49
- | Tamil Nadu | MLD  Sewerage (2™
Treatment Plant installme
' ' nt)
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30 | Chennai, Construction of 548.30 191.91 47.98 28.79
Tamil Nadu High Level bridge, (a™
Adyar River at installme
Alandur Road, nt)
Chennai
31 | Chennai, improvement of | 2330.00 815.50 203.88 122.33
Tamil Nadu | water supply to (2
Maduravoil instalime
nt)
H. Uttarakhand

(i) Dehradun

The Representative from the State informed that Rs.7.36 crore has already been spent on
the project — “Improvement of intersections in Dehradun city” which is implemented by
Public Works Department, Uttarakhand. 16 major junctions in the city are proposed to be
improved through this project. The work for 2 junctions has already been completed and is
going on for all the remaining 14 junctions.

The CSMC approved the release of 2™ instaliment for the project after deducting 10% of
the ACA as all the Reforms committed for implementation by this time are yet to be done

(Rs. in lakh)

Si. | Name of | Name of Project | Approved | Central | Installment | Amount to be
No | City & State Cost Share amount | released after
asked for deduction of 10%

of total ACA

32 | behradun, improvement of 2757.91 | 2206.32 551.58 293.93*

Uttarakhand | intersections of (2
Dehradun city installment)

*Rs. 37.02 lakh has been deducted as there was a downward revision in approved cost of
the project after the release of the first installment owing to the approval of revised DPR.

(if) Haridwar

The proposal for release of installments for two projects from the city were deliberated in
the CSMC Meeting. The representative from the Uttarakhand Peyjal Nigam which is the
implementing agency for the project: “Water Supply Reorganisation scheme” informed that
89 km out of 98km of distribution network and 16km out of 27km of Rising Main has been
completed. All the 6 Infiltration wells and 8 Overhead tanks have been completed. The
project is likely to be completed by March’ 2012.

Page 15 of 21



The Representative from the State informed that Rs.5.01 crore has already been spent on
the project — “Improvement of intersections in Haridwar city” which is implemented by
Public Works Department, Uttarakhand. 12 major junctions in the city are proposed to be
improved through this project. The works of Improvement of all the junctions is going on
except that of Kathera Chowk. The members observed in the photographs of the works
taken up under this project that there are no footpaths along the side of the road for
pedestrians to walk upon. The CSMC instructed that the work of footpaths should be

immediately taken up without which the release of third installment for this project will not
be made.

The CSMC approved the release of instalments for these two projects after deducting
10% of the ACA as all the Reforms committed for implementation by this time are yet to be
done. ‘

Rs. in lakh
Sl. | Name of City | Name of Project Approved | Centra | Installment Amount to
No | & State Cost | Share | amount asked | be released
for after
deduction
of 10%
total ACA
33 | Haridwar, improvement of | 1765.05 | 1412.0 353.01 - 163.82*
| Uttarakhand | junctions in 4 (2"
Haridwar city instaliment)
34 | Haridwar, Water Supply | 4784.43 | 3827.5 | 956.89 (4th 574.13
Uttarakhand | Reorganisation 4 installment)
Scheme

*Rs. 47.99 lakh has been deducted as there was a downward revision in approved cost of
the project after the release of the first installment owing to the approval of revised DPR.

(1ii) Nainital

The Representative from Uttarakhand Peyjal Nigam informed that the works of reboring of
3 existing tubewells, drilling of 3 new borewells and rising main have been completed for
the project: “Augmentation and Renovation of Water Supply Scheme Part i”. The works of
Reservoir and Treatment Plants (2 nos.) are yet to start. The CSMC approved the release of
the 3" instaliment for this project after deducting 10% of the ACA as all the Reforms
committed for implementation by this time are yet to be done.
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Rs. in lakh

SI. | Name of City | Name of Project | Approved | Central | Installme | Amount to
No | & State Cost Share nt be released
amount after

asked for | deduction

of 10% of
total ACA
35 | Nainital, Augmentation 547.00 437.60 109.40 65.64
Uttarakhand | and Renovation (3™
of Water Supply instalime
Scheme Part | nt) B

R Uttar Pradesh
(i) Allahabad

The Representative from the State informed that the works are going on for all
components namely Sewer Lines, Desilting and rehabilitation of Sewer, Renovation of Old
Sewage Pumping Stations(3 nos), Construction of new Sewage Pumping Stations (4 nos),
Rising Mains, Sewage Treatment Plant for the project- “Sewerage system of Allahabad City
(Zone D} Phase — I”. The project is likely to be completed by March’ 2012. The CSMC
approved the release of the 2" installment for this project after deducting 10% of the ACA
as all the Reforms committed for implementation by this time are yet to be done.

Rs. in lakh

Sl. | Name of City | Name of Project Approved | Central Installment | Amount
No | & State Cost Share amount to be

asked for released

after

deduction
of 10% of

total ACA
36 | Allahabad, Sewerage system of | 33826.00 | 16913.00 4228.25 2315.45*

Uttar Pradesh | Allahabad City (Zone (2"
D} Phase — | instalment)

*Rs. 221.5 lakh has been deducted as there was a downward revision in approved cost of
the project after the release of the first installment owing to the approval of revised DPR.

(i) Kanpur

The Representative from the State informed that the works are going on for all components
namely Reactors (16 nos}, Aerated Lagoon (2 nos), Final Polishing Unit { 2 nos) and Chlorine
Contact Tank for the project- “Sewage Treatment for Kanpur city”. The capacity of the STP is
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210 MID. The CSMC approved the release of the 2™ installment for this project after
deducting 10% of the ACA as all the Reforms committed for implementation by this time are ,
yet to be done.

Rs. in lakh
SI. | Name of City | Name of Project Approved | Central | Installment | Amount
No | & State Cost Share amount to he
asked for released
after
deduction
of 10% of
total ACA
37 | Kanpur, Uttar ‘Sewage Treatment | 10100.45 | 5050.23 1262.56 757.33
Pradesh for Kanpur city (2™
instalment)
(ifi) Lucknow

The Representative from the State informed that the works are going on for all components.
for the project- “Water Supply for Lucknow (Phase - I, Part - 1I)”. The CSMC approved the
release of the 3" installment for this project after deducting 10% of the ACA as all the
Reforms committed for implementation by this time are yet to be done.

. Rs. in fakh

Sl. | Name of City | Name of Project Approved | Central | Instaliment Amount to

No | & State ' Cost Share amount be

asked for released

after
deduction
of 10% of
total ACA

38 | Lucknow, Water Supply for| 14656.60 | 7328.30 1832.08 1099.25

Uttar Pradesh | Lucknow ({Phase - |, (3™
Part - [} instalment)

(iv)

Varanasi

The Representative from the State informed that the works are going on for all components.
for the project- “Water Supply Component (priority-ll) for Trans-Varuna Area of Varanasi
City”. This project implemented by UP Jal Nigam is likely to be completed by March,
2012.The CSMC approved the release of the 2™ installment for this project after deducting
10% of the ACA as all the Reforms committed for implementation by this time are yet to be
done.
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Rs. in lakh

SI. | Name of City | Name of Project Approved | Central | Installment | Amount to
No | & State Cost Share amount be
asked for released
after
deduction
of 10% of
total ACA
39 | Varanasi, Water Supply { 20916.00 | 9000.00 2250.00 '1350.00
Uttar Pradesh | Component (priority- (2
H) for Trans-Varuna instalment)
Area of Varanasi City

The Representative from the State informed that all the Reforms mandated to be achieved
except that of Property Title Certification have been done and hence requested CSMC that
the 10% deduction made while releasing ACA should not be made and the 10% deduction
already made should be released at the earliest. The CSMC instructed the Reform Appraisal
Agency to appraise the Implementation of Reforms and furnish the Report to the Mission
Directorate. ‘

J.  Puducherry

The proposal to release the second installment for the project: “Comprehensive Sewerage
Project for the Urban Areas of Puducherry” was deliberated upon by CSMC.

Puducherry has achieved 55 points in non complex reforms and just 10 points in complex
reforms. The points achieved for implementation of Reforms does not fulfill the criteria
established for release of installments and hence the proposal was not approved.

ti. Reimbursement of Expenses incurred for Preparation of CDP and DPR.

A. Reimbursement of Cost for Preparation of CDP to Ahmedabad Municipal Corporation
through Gujarat Urban Development Mission.

The CSMC approved the reimbursement of Rs.22.142 lakh to Ahmedabad Municipal
Corporation incurred on making payment to CEPT for preparation of City Development Plan
of Ahmedabad.

B. Reimbursement of Cost of Preparation of DPRs

(i} Coimbatore City Corporation through TUFIDCO had put forth a proposal for
reimbursement of Rs.149.40 lakh which was incurred on preparation of DER for the project
~“Comprehensive Underground Sewerage Scheme for Coimbatore”. The CSMC approved
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the reimbursement amounting to Rs. 149.90 lakh but release of Rs. 120.38 [akh only should
be made as vouchers were received for this amount. The balance amount of Rs. 29.52 lakh
will be released only on receipt of paid bills and vouchers from Coimbatore Municipal
Corporation through to TUFIDCO.

(i) Perungudi Town Panchayath (in Chennai UA) through TUFIDCO had put forth a
proposal for reimbursement of Rs. 45.37 lakh which was incurred on preparation of DPR for
the project —“Providing Comprehensive Sewerage Scheme to Perungudi Town Panchayath”.
The CSMC approved the release of Rs. 20.00 lakh only as the DPR was prepared in-house by
CMWSSB which is a State Govt. Agency.

(i} Thiruvattiyur Municipality (in Chennai UA) through TUFIDCO had put forth a
proposal for reimbursement of Rs. 79.31 fakh which was incurred on preparation of DPR for
the project —“Providing Comprehensive Water Supply Scheme to Thiruvattiyur
Municipality”. The CSMC approved the release of Rs. 20.00 lakh only as the DPR was
prepared in-house by CMWSSB which is a State Govt. Agency.

(iv) Pallikaranai Town Panchayath (in Chennai UA) through TUFIDCO had put forth a
proposal for reimbursement of Rs. 129.00 lakh which was incurred on preparation of DPR
for the project —“Providing Comprehensive Sewerage Scheme to Pallikaranai Town
Panchayath”. The CSMC approved the release of Rs. 20.00 lakh only as the DPR was
prepared in-house by CMWSSB which is a State Govt. Agency.

{v) Alandur Municipality {in Chennai UA) through TUFIDCO had put forth a proposal for
reimbursement of Rs.108.00 lakh which was incurred on preparation of DPR for the project
—“Providing Comprehensive Water Supply Scheme to Alandur Town-Panchayath”. The CSMC
approved the reiease of Rs. 20.00 lakh only as the DPR was prepared in-house by CMWSSB
which is a State Govt. Agency.

(Rs. In Lakhs)
Si. No | Particufars ‘ Amount

1 Reimbursement of Cost incurred on preparation of DPR for Providing 120.38
Comprehensive Sewerage Scheme for Coimbatore Municipal Corporation.

2 Reimbursement of Cost incurred on preparation of DPR on Improvement of 20.00
Water Supply to Tiruvottiyur Municipality in Chennai

3 Reimbursement of Cost incurred on preparation on DPR of Comprehensive 20.00
Sewerage Scheme to Pallikaranai Town and other local Bodies in Chennai.

4 Reimbursement of expenses incurred on preparation of DPR on Providing 20.00
comprehensive water supply scheme to Alandur Town Panchayat in Chennai.
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5 Reimbursement of Cost incurred on Preparation of DPR for Under Ground 20.00

Drainage Scheme of Coimbatore. ‘

"6 | Reimbursement of CDP of Ahmedabad 22.14
222.52

Sub Total

iv. Approval of the TAG Budget for the FY 2011-12

The budget for the FY 2011-12 for the functioning of Technical Advisory Group of InNURM
amounting to Rs.1,53,07,115/- was approved by the CSMC. '

The meeting ended with vote of thanks to the Chair.
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No. K-14012/2(98)/2006-NURM-III
Government of India
Ministry of Urban Development
JnNURM Directorate

Nirman Bhavan, New Delhi,

Dated the 9™ August, 2011.

Office Memorandum

Subject:- 98™ Meeting of the Central Sanctioning and Monitoring Committee (CSMC)
under Urban Infrastructure & Governance (UIG), IJnNURM.

Minutes of the 98™ meeting of the Central Sanctioning and Monitoring
Committee (CSMC) under Urban Infrastructure & Governance (UIG), JnNURM held
at 11.00 A.M. on Tuesday, the 26™ July, 2011 in Conference Room (Room No. 123-
C), Nirman Bhavan, New Delhi under the Chairmanship of Secretary, Ministry of
Urban Development, are circulated. [2/%

(R.K. Bhatnagar)

Under Secretary to the Govt. of India
Tel. No. 2306-3217

To
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1. The Secretary, Ministry of Housing & Urban Poverty Alleviation, Nirman Bhavan,
New Delhi.

2. The Secretary, Ministry of Home Affairs, North Block, New Delhi.

3. The Secretary, Department of Expenditure, Ministry of Finance, North Block, New
Delhi.

4., The Secretary, Ministry of Environment & Forests, Paryavaran Bhavan, CGO
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0 Xl Ih

...contd. p.2/-



Minutes 98th CSMC : No. K-14012/2(98)/2006-NURM-III dated 9.8.2011
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Minutes of the 98" Meeting of Central Sanctioning and Monitoring Committee,
for UIG Component of JnNURM held at 11.00 A.M. on Tuesday, the 26" July,
2011, in the Conference Room, Nirman Bhawan, New Delhi

The 98™ Meeting of Central Sanctioning and Monitoring Committee (CSMC) was
held on Tuesday, the 26™ July, 2011, in the Conference Room, Nirman Bhawan, New
Delhi, under the Chairmanship of Secretary (Urban Development), Government of India.
JS&MD, InNURM and JS&FA, Ministry of Urban Development were also present. The list
of participants is annexed.

I. Release of installments for projects:
A. Meghalaya

Shillong

The representative from Meghalaya presented the status of the implementation of the
project- “Shillong Drainage Master Plan - Phase 1” for which release of 2™ installment
was requested for. It was informed that the project entails construction and
rehabilitation of 3 types of drains: - 0.30 m * 0.30m, 0.60 m * 0.60 m, 1.8m* 1.8m.
The work of construction/rehabilitation of drains has been completed for 49648 RM out
of 105950 RM and the project will be completed by March, 2012.

Regarding Implementation of Reforms, it was informed that there has been considerable
progress and the State adheres to the norms stipulated by the Ministry for release of
installments. It has scored 75 points for implementation of non complex reforms and 20
points for implementation of complex reforms. The State Representative further added
that there are some issues involved in the Implementation of 74" Constitutional
Amendment Act as some of the provisions in it conflict with the 6™ Schedule of the
Constitution. The 74" CAA does not apply to “Tribal Areas” as defined in Article 244,
Almost the entire State of Meghalaya is “Tribal Area” and falls under the 6™ Schedule of
the Constitution. Administration of the 6™ Schedule areas vests with the District
Councils on the following functions under Para 3 of the Schedule- Management of Land,
Forests, use of water bodies, the establishment of village and town councils and their
powers, Administration of town and village council including public health and
sanitation, Inheritance of property, Appointment or succession of Chiefs or Headmen,
Social Customs. Mr. Sivaramakrishnan suggested that the approach taken up for
implementation of Panchayats (Extension to Scheduled Areas) Act - (PESA) could be
referred to for harmonizing local traditions with urban growth of the region.

The CSMC approved the release of 2™ installment for the project for the city.



(Rs. in lakh)

Sl.No | Name of | Name of | Approved | Central | Installment | Amount to
City & | Project Cost Share amount be released
State asked for after
deduction
of 10% of
total ACA
1. | Shillong, Drainage 2,446.00 | 2,201.40 | 550.35 330.21
Meghalaya | Master  Plan (2nd
for Shillong- installment)
Phase-I

B. Uttarakand
(i) Dehradun

The second installments for the Sewerage Project- "Dehradun Sewerage Scheme Zone-
H, Vijay Colony, Salawala, Jakhan” implemented by Uttarakhand Peyjal Nigam was
sought. The Representative from Uttarakhand Peyjal Nigam informed that the project
involves laying of main sewers and appurtenant works for a length of 54.59 km along
with construction of 4 sewage treatment plants (STP). He further added that the laying
of sewers has been completed for 37.5 km and the land required for construction of
STPs have been acquired and work is in progress for all the 4 STPs.

Sequential Batch Reactor (SBR) Technology has been adopted for treatment of waste
water after due approval of CPHEEO. It was instructed that Officials from CPHEEO
should undertake field visits to all such project sites where new technologies have been
adopted. This will provide insights while undertaking new projects in the future. Such
report from CPHEEO should be given within 15 days.

The CSMC approved the release of 2" installment for this project.

(Rs. in lakh)
SIl.LNo | Name of | Name of | Approved | Central | Installment | Amount to
City & | Project Cost Share amount be released
State asked for after
deduction
of 10% of
total ACA
2 | Dehradun, Dehradun 5,465.00 4,372.00 | 1093.00 655.80
Uttarakhand Sewerage (an
Scheme installment)
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(ii) Nainital

The proposal for release of second installment for the project - Reorganization and
Expansion of Nainital Sewerage System was taken up for deliberations. The
Representative from Uttarakhand Peyjal Nigam which is implementing this project
informed that the project involves reorganization of existing sewerage system by
replacement of 5 km. sewer lines, provision of two additional STPs of 2MLD capacity,
strengthening of the existing outfall sewer line by soil stabilization measures,
expansion of sewerage system in three left over municipal wards of Nainital City by
providing 11.46 km new sewer lines and 4 STPs totaling 2.25 MLD capacity. He
further added that the treated waste water will be used for agricultural and
horticultural purposes and Nagar Palika has given consent for reuse of treated waste
water for horticultural purposes. Rs.490.63 lakhs has already been spent on this
project and the project is likely to be completed by December, 2012.

It was suggested that the Request for subsequent installment along with the
Utilisation Certificate should be submitted to the Ministry as soon as the 70% of the
funds are utilized as processing of the request takes time and this should not lead to
shortage of funds to implement the project. Moreover, SLNAs should also submit the
Quarterly Progress Reports within the stipulated time frame.

The CSMC approved the release of installment for this project.

(Rs. in lakh)
SI.No | Name  of | Name of | Approved | Central | Installment | Amount to
City & | Project Cost Share amount be released
State asked for after
deduction
of 10% of
total ACA
Nainital, Reorganisation | 1,960.00 1,568.00 | 392.00 235.20
Uttarakhand and expansion (2nd
of Nainital installment)
sewerage

C. Andhra Pradesh :

Shri K Bhoopal Reddy, MD of APUFIDC which is the SLNA informed that 20 out of the 54
projects approved under UIG Sub Mission have been completed. This includes projects
for procurement of buses.

(i) Vijaywada

The proposal for release of 4™ installment for the project - Augmentation of Water

Supply Facilities

in unserved areas was deliberated during the meeting. The

Representative from the City informed that the project involves construction of 45 MLD
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filtration plant and 13 Elevated Service Reservoirs along with 55km of distribution
network and 18km of pumping mains. Rs.70.06 crore has already been spent on this
project and the project is likely to be completed by December, 2011. 45,000 additional
household connections will be provided upon completion of this project.

The CSMC approved the release of installment with a condition that 10% of ACA will be
deducted from this installment and the same will be released on submission of
clarification regarding the observations made by CPHEEO.

(Rs. in lakh)
Sl. | Name  of | Name of | Approved | Central | Installment | Amount
No | City & | Project Cost Share amount to be
State asked for released
after
deduction
of 10%
of total
ACA
4 Vijayawada, | Augmentation 7,231.00 3,615.50 | 903.88 542.33
Andhra of water supply (4th
Pradesh utility in installment)
Vijayawada
Municipal

Corporation

(ii) Vishakhapatnam

- The proposals for release of installment for two projects namely: BRTS in Two Corridors
( 3 installment) and Providing Sewerage system in Central City of Visakhapatnam (4"
installment) were taken up in this meeting. Commissioner, GVMC informed that works
have been completed for 14km out of 23.24 km of Pendurthi transit corridor and works
have been completed for 16km out of 20.12 km of Simhachalam transit corridor.
Rs.256.46 crore has already been spent on this project and it is likely to be completed
by March 2012.

With respect to the Sewerage Project, it was informed that 75% of the works related to
this project has been completed and the project is likely to be commissioned by March,
2012. Major components of this project are Sewerage Network (318km), House Service
Connections (249.6 km), Pumping Stations(7 nos), Sewerage Treatment Plant ( 3 nos),
Pumping Mains (26.8 km), and Pump Sets (3062 KW).Rs.173.17 crore has already been
spent on this project.

The CSMC approved release of installment for both projects.
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SI. | Name of | Name of | Approved | Central Installmen | Amount
No | City & | Project Cost Share t amount | to be
State asked for released
after
deductio
n of 10%
of total
ACA
Vishakha | Providing 24,444.00 | 12,222.00 | 3055.50 1833.30
-patnam, | sewerage system (4th
Andhra to Central part of installment)
Pradesh Visakhapatnam
city
Vishakha | Bus Rapid Transit | 45,293.00 | 22,646.50 | 5661.63 3396.98
-patnam, | System for (3rd
Andhra Vishakhapatnam installment)
Pradesh | i) simhachalam
Transit  corridor
including tunnel
(ii)Pendurthi
Transit Corridor -
45.20 Km
(iii) Hyderabad

The proposals for release of installment for three projects namely: Grid Improvement
Works - Building Additional Storage Facilities on South of Musi (4" installment),
Rehabilitation and Strengthening of Sewerage System in Old City area on South of Musi
-Zone -1 (3™ installment) Implementation of Sewerage Master Plan in Serilingampally
Circle of GHMC (2" installment) were taken up in this meeting. All these three projects
are implemented by HMWSSB.

The Representative of HMWSSB informed for the Grid Improvement Works project that
the works of 6 out of the 7 Ground Level Reservoirs have been completed and that of
the 7™ GLSR at Barkas is 80% complete and it will be completed by September, 2011.
Regarding Rehabilitation and Strengthening of Sewerage System in Old City area on
South of Musi -Zone -1 it was informed that this project which involves laying of
196.30 km of sewer lines has been taken up in three packages. About 150 km of sewer
lines have already been laid and the project is likely to be completed by Feb.2012.

-With respect to Implementation of Sewerage Master Plan in Serilingampally Circle of
GHMC, it was informed that 116km out of 382.20 km of sewer lines have been laid.
The possession of land for 4 out of 6 STPs to be taken up under this project is yet to be
taken. The works with respect to two other STPs have been stopped due to Court
orders. Resident Welfare Associations have taken a legal recourse with respect to
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location of these plants. There is an issue pertaining to locating of the decentralized
waste water treatment plants near water tanks. The Representative from HMWSSRE
assured that all the issues will be resolved at the earliest. The CSMC instructed that an
alternative plan to implement this project in case the treatment plant cannot be taken
up in the originally identified location should be made ready. The CSMC further added
that the work plan for implementing this project should be submitted to the Ministry

before claiming the third installment.

The CSMC approved the release of installment for all the three projects .

(Rs. in lakh)
Sl. Name of | Name of | Approved | Central | Installment | Amount
No | City & | Project Cost Share amount to be
State asked for released
after
deduction
of 10%
of total
ACA
Hyderabad, | Grid 3,355.00 1,174.25 | 293.56 176.14
Andhra improvement (4th
Pradesh works  building installment)
additional
storage
facilities on
South of Musi
Hyderabad, | Rehabilitation 14,881.00 | 5,208.35 | 1302.09 781.25
Andhra and (3
Pradesh Strengthening installment)
of Sewerage
system in Old
City area on
South of Musi
(In Zone I in
catchments S1°
to S6, S12 and
S14)
Hyderabad, | Implementation | 20,038.00 | 7,013.30 | 1753.33 1052.00
Andhra of  Sewerage (2™
Pradesh Master Plan in installment)

Seringampally
Municipality of
Hyderabad U.A
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(iv) Tirupati

The proposals for release of 3" installment for two storm water drains taken up in the
city were deliberated during the meeting. The CSMC asked the Representative from the
city to submit the details pertaining to implementation of e-Governance modules and
double entry accounting system in the Urban Local Body. It further asked the
Representative to apprise the Member of Parliament representing the city about the
projects and reforms taken up under JnNURM in the city.

The CSMC approved the release of installment for both projects.

(Rs. in lakh)
Sl. Name of | Name of | Approved | Central | Installment | Amount
No City & | Project Cost Share amount to be
State asked for released
after
deduction
of 10%
of total
ACA
10 | Tirupati, Underground | 1,613.00 1,290.40 | 322.60 322.60%
Andhra Drainage (3rd
Pradesh scheme for installment)
Tirupati
11 | Tirupati, Storm Water | 4,556.00 3,644.80 | 911.20 911.20%*
Andhra Drainage (3rd
Pradesh System far installment)
T™™C

*10% of ACA was not deducted as it has already been deducted at the time of
release of last Installment.

D. Karnataka

Dr. J V Nandana Kumar, General Manager (F & A), KUIDFC which is the SLNA for
Karnataka State informed that 23 out of the 48 approved projects have been
completed. This includes projects for procurement of buses. The work is ongoing for all
the remaining 25 projects. 8 of these 25 projects are yet to claim second instaliment.

(i) Bengaluru

Proposals to release installment for three projects from the city were taken up during
the meeting. The Representative from BMTC which implemented the TTMC projects in
the city informed that BMTC had envisaged construction of 35 TTMCs in the city of
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which 10 TTMCs taken up under JNnNURM have been commissioned. BMTC is preparing
DPRs for another 12 TTMCs for which preliminary traffic survey, soil testing reports and
concept plan are being done through empanelled consultants. However BMTC's attempts
to offer 4 TTMCs on PPP basis did not evoke proper response. He further informed that
the two TTMCs for which instalments are to be released namely TTMC, Domlur and
TTMC, Koramangala have been completed and put into use since April 2011.

The Representative from BBMP which is implementing the project: * Construction of
Grade Separator at Gali Anjaneya junction ™ informed that the project is 82% complete
and is likely to be completed by September, 2011. The land acquisition for the project
has been completed and the land has been handed over to the contractor.Rs.21.06

crore has already been spent on this project.

The CSMC approved the release of installment for these 3 projects

(Rs. in lakh)
Sl.No | Name of | Name of | Approved | Central | Installment | Amount to
City & | Project Cost Share amount be released
State asked for after
deduction
of 10% of
total ACA
12 Bengaluru, | Proposal for| 5,058.06 | 1,770.32 |442.58 265.55
Karnataka | construction of (4th
TTMC at installment)
Koramangala
Vol I, Vol II,
Vol III 1 2 3
13 Bengaluru, | Traffic and | 1,555.00 | 544.25 136.06 136.06%*
Karnataka | Transit (4th
Management installment)
Centre at
Domlur Bus
Stand
14 Bengaluru, | Construction of | 3,193.24 | 1,117.63 | 279.41 167.65
Karnataka | bridge at Gali (3rd
Aﬂjaneya installment)
junction

*10% of ACA was not deducted as it has already been deducted at the time of
release of last Installment.
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(ii) Mysore

Mr. Subbe Gowda, Representative from KUWS&DB which is implementing this project
informed that the works of entire feeder main (80 km), 25 Overhead Tanks, 6 booster
pump houses along with sumps have been completed. The SCADA and communication
system have been installed and the entire system is running on AUTO mode. About
32,000 connections out of 1,74,000 connections have been serviced for 24*7 water
supply. Rs.121.34 crore has already been spent on this project and it is likely to be
completed by Dec.2014.

The CSMC approved the release of 3" installment for this project after deducting 10%
of the ACA as all the Reforms committed for implementation by this time are yet to be
done .

(Rs. in lakh)
Sl. | Name of | Name of Project | Approved | Central Installme | Amount
No | City & State Cost Share nt to be
amount released
asked for | after
deduc-
tion of
10% of
total
ACA
15 | Mysore, Remodelling of | 19,454.00 | 15,563.2 | 3890.55 2334.48
Karnataka water supply 0 (3rd
Distribution installmen
network, £)
Automation and
Integrated
Management
System for
Mysore City

E. Puducherry

Puducherry

The State Representative informed that 2570 nos. of sewer appurtenances have been
constructed and 13000 m of stoneware pipes have been laid for the project -
*Comprehensive sewerage System for Urban Area of Puducherry”. Rs.40.07 crores have
already been utilized for this project. The CSMC approved the release of 2™
installment for the project after deducting 10% of the ACA as all the Reforms committed
for implementation by this time are yet to be done .
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(Rs. in lakh)

Sl. | Name of | Name of | Approved | Central Installment | Amount
No | City & | Project Cost Share amount to be
State asked for released
after
deduction
of 10%
of total
ACA
16 | Puducherry | Comprehensive | 20,340.00 | 16,272.00 | 4068.00 2440.80
Sewerage (2nd
Scheme to the instaliment)
urban areas of
Puducherry

F. Rajasthan
(i) Jaipur

The proposals for release of installment for six projects from the city were taken up in
this meeting. The Representative from the State informed that the BRTS project for the
pilot corridor has been completed and inaugurated on 31% July 2010. The corridor has
been in use for running of BRTS buses since 31% July, 2010.

The Representative from Jaipur Development Authority which is implementing a
sewerage project taken up under JnNURM informed that in case of Sewerage Project for
Jaipur —Phase I, the work of laying of main sewer line and lateral sewer line is almost
complete while that of the two treatment plants is likely to be completed by
December2011. Rs.68.02 crore has already been spent on this project which is likely to
benefit 6.3 lakh people of the city.

The Representative from Jaipur Nagar Nigam further informed that the physical
progress in case of Sewerage project for Jaipur Phase -II is 82.50%. The sewerage
treatment plant which includes power generation unit has been completed. 70,000
properties out of the 93,000 proposed have been given sewerage connections and 37
km out of 41 km sewer line has been laid. The STP works on ASP technology and will
lead to savings of Rs.10 lakh per month on energy costs due to the commissioning of
power generation unit. It was suggested to submit a documentary giving the details of
provision of household sewerage connections.

For the project-"Urban Renewal of Chokdi Sarhad " it was informed that the work of
construction of cement concrete road and covering of nallah has been completed while
that of the bituminous road and footpath is going on. Rs.1207.62 lakh has already been
spent on this project. Regarding the Solid Waste Management Project taken up under
JnNURM, purchase of 94 containers, 9 chasis and 9 hydraulic dumper placer equipment
have been done. 1 bulldozer, 1 excavator loader has been purchased and sanitary
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landfill work is almost complete. Due to non availability of land, 4 transfer stations out
of 5 sanctioned could not be commissioned. There is change in scope of work with
respect to the scope in the approved DPR and hence revised DPR is to be submitted.

With respect to the project - Conservation and Propagation of Panna Meena Baodi,
Amber, Jaipur it was informed by the representative from Implementing Agency, Amber
Development and Management Authority, Jaipur that Rs.145.82 lakh has already been
spent on this project. The work of renovation of various temples, Panna Meena kund,
infrastructure development and improvement along the identified route is being done
under this project.

The CSMC approved the release of
10% of the ACA as all the Reforms committed for implementation by this time are yet to

installment for all the 6 projects after deducting

be done .
(Rs. in lakh)
SI.No | Name of | Name of | Approved | Central | Installment | Amount
City & | Project Cost Share amount to be
State asked for released
after
deduction
of 10%
of total
ACA
17 Jaipur, Urban Renewal | 1,159.66 579.83 144.96 86.97
Rajasthan | of Chowkdi (4th
Sarhad, Walled installment)
City, Jaipur
18 Jaipur, Solid Waste | 1,319.74 659.87 164.97 08.98 **
Rajasthan | Management (4th
for Jaipur installment)
19 Jaipur, Sewerage 7,495.97 | 3,747.99 | 936.99 562.20
Rajasthan | system for (4th
Jaipur (Phase- installment)
I)
20 Jaipur, Jaipur 11,086.00 | 5,543.00 | 1385.75 881.45 %
Rajasthan | Sewerage (4th
Project Phase installment)
I
21 Jaipur, BRTS project | 7,519.00 3,759.50 | 939.88 563.93
Rajasthan | proposal (4th
(Package IB) installment)
from C zone
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